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SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $128,927.15 from $514,1 13,662.07 (EST) to
$514,242,589.22 (EST).
SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0364 is added as follows:
AMOUNT

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
0364 1 Lot $128,927.15 : £128,927.15
T-44 ADS-B Out modline install
FFP _
in accordance with PWS paragraph 5.1.3.4.8.2
FOB:; Destination
NET AMT 8128,927.15
CLIN 0464 is added as follows:
ITEMNQ SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOQUNT
0464 : . 1 Lot $116,371.00 - §116,371.00
OPTION T-44 ADS-B QOut modline install ) :
FFP
in accordance with PWS paragraph 5.1.3.4.8.2
FOB: Destination :
-NET AMT $116,371.00

SECTION C - DESCRIPTIONS AND SPECIFICATIONS

The following have been modified:
SECTION C

" ’ C-1 4




PERFORMANCE WORK STATEMENT (PWS) b

Section C provides tasking alignment between the CLIN structure and ap;Shcablc PWS
(Attachment 1) sections, The Contractor shall, in conformance with the contract provisions set
forth in Sections B, D, E, F, G, H, and [ fumish ali personnel, materials, services, and facilities
necessary to perform the requirements set forth in Section C  and the PWS, Section J Aftachment

L

- CONTRACT LINE ITEMS
{CLINS)

The descriptions and specifications set forth below shall apply with equal force to the basic
contract period CLINs and all corresponding option period CLINs:

Base Performance Period 00XX series
Option 1 _ ' 01 XX series
Option II . © (2XX series
Option III A 03 XX series

Option IV ' : 04XX serics
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CLIN 0001, 0020, 0037, 0038, 0039, Ophon Ttems X720, XX37, XX38. X390 - Aircraft Maintenance for T-

34/44/6: - The Coniractor shall comply with the requirements specified in Sections 5.1.1 through 5.1.1,23, Section
6.1.3.1, Sections 5.1.4.1 through 5.1.4.2 ,Sections 5.2.1 through 5.2.9,1.2, Sections 5.3.1.3 — 5.3.1.6, Sections 5.4.3
through 5.4.5; Sections 5.6.1 through 5.6.8.4; Sections 5.7 through 5.12.4.7, Sections 5.12.6 through 5.13.20,
Sections 5,14.2 through 5.18.2.1.1, Sections 5.20,2 through 5.20.5, Sections 5.22 through 5.26; and Sections 10.0 —
10.4 of the Performance Work Statement (PWS). Only a single SLIN under each of CLINs XX01, XX37, and
XX39 will be utilized at a time for each period of performance, See B~.2,3, Additionally, the requirements for
NAS Pensacola T-6 Detachment Support (PWS Section 5.6.16) are included under CLIN 0X38.

CLIN 0002, 0021, 0040, Option Items XX21, XX40 — Flight Hour Generated Maintenance for T—34/44/6: -The
Contractor shall comply with the requirements specified in Sections 5.1.2.1 through 5.1.2.2.5.1, Sections 5.6.1
through 5.6.8.4, and Sections 5,6.10 through 5.6.16.9 of the PWS and Clause H-3, Additionally, the requirements
for NAS Pensacola T-6 Detachment Support (FWS Section 5.6.16) are included nnder CLIN 0X40, ‘

CLIN 0022, 0041 Option Items XX22, XX41 —T-34/T-44/T-66 Additional Aircraft/DFS: The Contractor shall
comply with the requirements specified in Section 5.6.9.1 of the PWS.

CLIN 0004, 0005, 0049, 0050 Option Ttems XX49, XX 50 — T-34/T-6 Sateflite Site Support: The Contractor shali
comply with the requirements specified in Sections 5.21.1 - 5.21.5 of the PWS.

Option [tems 0104, 0204, 0304 and 0404 - T-34 Satellite Site Fixed Support: The Coniractor shall comply with
the reguirements specified in Sections 5.1 through 5.1.1.6, 5.1.1.8, 5.1.1.9, 5.1.1.9.1, 5.1.1.9.3 through 5.1.1,12.1,
3.1.1.12.3 through 5.1,1.16, 5,1,1.16.2,5.1,1,17, 5.1,1.19 through 5,1.1.20, 5.1.3.1, 5.1.4.4.5, 5.2 through 5.2.6,
5.2.9 through 5.2.9.1.2, 5.4.3 through 5.4.5, 5.7 through 5.7.2.2, 5.7.4 through 5.9.2, 5.11 through 5.11,1.8, o
5.11.13 through 5.11.14,5.11.16 through 5.11,17, 5.12.4, 5.12.4.3 through 5.12,4.4, 5.12.4,6, 5,12.5.3, 5.12.6
through 5.12.7,5.13.1 through 5.13 through 5.13.20, 5.14.2 through 5.14.3, 5.14.5 through 5.14.6.8, 5.14.7
through 5.14.9, 5.14.11 through 5.14 12.1,2, 5.14.14 through 5.14.15, 5.14.17, 5.15 through 5.16.4, 5.20.1
throughSZOI 3, 5.20.1.5,5.20.1 5th1'0ugh5201 8, 5202ﬁlr0ugh52042 5.21 through 5.21.74, 5.21.8,

6.0 through 6.3, 7.2.45, and 10.1 through 10.4 of the PWS.

Option Items 0105, 0205, 0305 and 0405 - T-34 Fixed Satellite Site Support for Overtime/Holiday: The -

Contractor shall comply with the requirements specified in Sections 5.6.14 through 5.6.14.1 and 5.21 7 ofthe
PWS. _

CLIN 0006, 0023, 0042, 0258 Option Items XX06, XX23, X(X42, XX58 -~ T-34/T-44/1-6
Conditional (Over & Above) Maintenance and Modification Support; The Contractor shall
comply with the requirements specified in Sections 5.1.4.1 through 5.1.4.2, Sections 5.1.4.3
through 5.1.4.4.6, Seetions 5.1.5.1 through 5.1.5.2, Sections 5.4.9 through 5.4.9.2, Sections
5.5.11 through 5.5.12.1, Sections 5.5.13 through 5.5.14.1, Sections 5.18.2.1 throughS 18.2.1.1,
and Sections 5.21.1 through 5.21.5 of the PWS and Clause H-2, .

Option Items 0106, 0206, 0306 and 0406 - T-34 Satellite Site Conditional (Qver and Abaye) Maintenance; The
Contractor shall comply with the requirements specified in Sections 5.1.4 through 5.1.4.3.4, 5.1.4.4 through
5.1.4.4.2,5.1.5 through 5.1.5.2, 5.4.9 through 5.4.9.2, 5.5.13 through 5.5.14.1, 520 19through520 1.10,
5.20.5, and 5.21.5 of the PWS and Clause H-2, '

CLIN 0007, 0024, 0043 Option ftems XX24, XX43 - T-34/T-44/T-6 Non-Maintenance Related Support; - The
Contractor shall comply with the requirements specified in Sections 5.14.4 through 5.20.1.11 of the PWS..

Option ltems 0107, 0207, 0307 and 0407 - T-34 Satellite Site Non-Maintenance Related Support: - The
Contractor shall comply with the requirements specified in Sectton 5.20.1.11 of the PWS.

CLIN 0008, 0025 Option [tems XX25 — T-34/T44 Engineering Services (Labor Only); - The Contractor shali




N00019-15-D-0003
(perraut184476)
Page 5 of 13

: comply with the requirements specified il Sections 5.18.2,2 through 5,18.3.5 of the PWS.

Option Items 0108, 0208, 0308 and 0408 — T-34 Satellite Site Engineering Services (Labor Only): - The

Contractor shall comply with the requirements specified in Sections 5.1.4.3.7 and 5.18.3 through 5.18.3.5 of the
PWS. .

CLIN 0009, 0026 Option [tems XX26 - T-34/T-44 Component Repair: - The Contractor shall comply with the
requirements specified in Sections 5.3.1 through 5.3.1.2, Sections 5.3,1.5 thmugh 5.3.1.6, and Sections 5.21.1

through 5.21.5 of the PWS.

Option Items 0109, 0209, 0309 and 0409 - T-34 Satellite Site Component Repair: - The Contractor shall comply

with the requirements specified in Sections 5.3 through 5.3.1.6, and 5.12.5.5 of the PWS.

CLIN 0010, 0027 Option [tems XX27 — T-34/T-44 Engine Repair and Modification [.abor: - The contracter shall

- comply with the requirements specified in Sections 5.4.7 through 5.4.7.1, Section 5.4.8.3, Section 5.4.10, and
Sections 5.21.1 through 5.21.5 of the PWS.

Option Items 0110, 0210, 0310 and 0410 - T-34 Satellite Site Engine Repair and Modification Labor; - The
contractor shail comply with the requirements specified in Sections 5.4.7 through 54.7.1,54.8.2,54.8.3, and

54,10 ofthe PWS.

CLIN 0011, 0028 Option [tems XX28 - T-34/T-44 Engine Overhaul: - The coniractor shall comply with the

requirements specified in Sections 5.4.1 - 5.4.2, Sections 5.4.6 through 5.4.6.1, Section 5.4.8.2, Section 5.4.10,
and Sections 5.21.1 through 5.21.5 of the PWS

Option Items 0111, 0211, 0311 and 0411 T-34 Satellite Site Engine Overhaul: The contractor shall comply
with the requitements specified in Sections 5.4 through 5.4.1, 5.4.1.2, 5.4.2, 5.4.6 through 5.4.6.1, 5.4.7 through

5.4.7.1, and5.20.1.11 of the PWS.

CLIN 0012, 0029 Option Items XX 29 — T-34/T-44 Propelier Overhaul: - The coniractor shall comply with the -
requlrements specitied in Sections 5.5.1 through 5.5.10, Section 5.5.12.1, and Sections 5.21.1 - 5.21.5 of the

PWS,

Option [tems 0112,0212, 0312 and 0412 — T-34 Satellite Site Propeller Qverhaul; - The contractor shall comply

with the requirements specified in Sections 5.5 through 5.5.12.1 of the PWS.

CLIN 0013, 0030, 0044 Option Items XX30. XX44 — T-34/T-44/T-6 Holiday Flying: - The contractor shall
comply with the requirements specified in Sections 5.6.14 through 5.6.14.1 of the PWS.

CLIN 0014, 0031, 0045 Option Items XX31, XX45 — T-34/T-44/T-6 Detachment Support; - The contractor shall
comply with the requirements specified in Sections 5.6.16 through 5.6.16.9 of the PWS. These CLIN/SLINs
cover the premium price not already inciuded.-in the Fixed Aircraft Maintenance and Flight-Hour Generated
Maintenance CLIN/SLIN prices. See C-2, CLINs 0X38 and 0X40, for T-6 Detachment Support at NAS

Pensacola.

Option Items 0114, 0214, 0314 and 0414 — RESERVED

CLINVOOIS, 0046 Qption Items XX46 - T-34/T-6 Prehérvaﬁon/Depreservation {Level II1); - The coniractor shall

comply with the requirements specified in Sections 5.17.1 through 5.17.2 of the PWS.

Option Items 0115, 0215, 0315 and 0415 - T-34 Satellite Site Preservation/Depreservation (Level IIL): - The
" coniractor shall comply with the requirements specified in Sections 5.17.1 through 5.17.2 of the PWS.
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CLIN 0016, 0032 Option Itéirs XX32 — T-34/T-44 FRC Parts Transportation: - The contractor shall domply
with the requirements specified in Sections 5.12.4.1 through 5.12.4.2 of the PWS,

Option Items 0116, 0216, 0316 and 0416 — T-34 Satellite Site FRC Parts Transportation; - The contractor shall
comply with the requirements specified in Sections 5.1.1.7, 5.4.6,2 through 5.4.6. 3,and 5.12.4.1 through 5.12.4.2

of the PWS.

CLIN 0017, 0033, 0047, Option Items XX33, XX47, 0257, 0357, 0457 — T-34/T-44 Parts and Material/ T-6
Incidental Parts and Materal; - The contractor shall comply with the requitements specitied in Section
5.1.1.12.1, Sections 5.1.4.1.1 through 5.1.4.1.2, Sections 5.1.4.3 through 5.1.4.4.6, Section 5.4.6.2 through
5.4.6.3, Section 5.4.8.1, Sections 5.5.1 through 5.5.10, Section 5.5.11 through 5.5.12.1, Sections 5.12.4.7
through 5,12.4.8, Sections 5.12,5 through 5.12.5.5, Section 5.18.3, Sections 5.21.1 through 5.21.5 and Sections

9.0 through 9.2 of the PWS.

Option Items 0117, 0217, 0317 and 0417— T-34 Satellite Site Parts and Material: The contractor shall comply
with the requirements specified in Sections 5.12.4.1 through 5.12.4.2, 5.12.4.5, 5.12.4 through 5.12.5.2, 5.12.5.4
through 5.12.5.5, and Sectmns 9.0 through 9.1 of the PWS.

CLIN 0018, 0034, 0048 Option Ttems XX34, XX48 — T-34/1-44/T1-6 Travel/Emerpent Training Requirement; -

The contractor shall comply with the requirements specified in Sections 5.21.1 through 5.21.5, and Section 8.0
ofthe PWS. The Contractor will be reimbursed for emergent training and travel required in order to perform
maintenance oufside of a 50-mile radius IAW FAR 31,

Option Itemns 0118, 0218, 0318 and 0418 - T-34 Travel/Emergent Training Requirement: - The contractor shall

comply with the requirements specified in Section 5,21.1 through 5.21.7.4 and Section 8.0 of the PWS. The
Coniractor will be reimbursed for emergent training and travel required in order to perform maintenance outside

of a 50-mile radius IAW FAR 31,

CLIN 0019, 0035. 0051 Ogtion Items XX35, XX51 — Administrative/Technical Data: - The coniractor shall
comply with the requirements specified in Sections 6,0 through 6,3_of the PWS,

Option Itéms 0119, 0219, 0319 and 0419 — T-34 Satellite Sitec Administrative/Technical Data: The coniractor

shall comply with the requirements specified in Sections 6.0 through 6.3 of the PWS.

- CLIN 0036 Option Items XX36 — T-44A/C OOMA/QIMA/NALCOMIS Training: - The contractor shall comply

with the requirements specified in Section 5.11.2.3 of the PWS.

CLIN 0052, Option Items XX52, - Performance Measurement Framework Incentive, - The contractor shail
comply with the requirements specified in Clauses G-1 and H-1 of the RFP, The Contractor shall invoice
against the Perfornance Measurement Framework (PMF) CLINs only as authorized IAW Clause H-1.

CLIN 0053 Option Items XX 53 — Site Activation/Deactivation/Relocation: - The contractor shall comply with the
requirements specified in Sections 5.19.1 through 5.19.3 of the PWS. -

CLIN 0053AA: T-34 Site Deactivation — The Conh‘actor shall develop and execute 2 Deactivation Plan to
dispose of all aircraft and equipment supporting the T-34 program and vacate Government facilities at NAS
Corpus Christi, TX, Fort Bragg, NC, and Redstone Army Airfield, Huntsviile, AL in accordance with CDRL
0048. The contractor shall deliver a POA&M in accordance with CDRL AQ07 and a monthly status in

accordance with CDRL A042,

CLIN 0054 — T~34IT~44IT—6 Transition In; - The contractor shall comply with the requirements spemﬁed in

Section
5.14.1 of the PWS.

CLIN 0055AA Hangar 42 Relocation io Building 1843 - Site Relocation from Hangar 42 to Building 1843: The
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Contractor shall support the hangar relocation from Hangar 42 to Building 1843, CNATRA, NAS Corpus
Christi, TX to include the relocation of administrative and safety personnel, furniture, phones, computers,
equipment and any other miscellaneous items not listed above required to support operations. The contractor
shali submit a Plan of Action and Milestones (POA&M) for the hangar move in accordance with CDRL AQ(7.

CLIN 0055AB Hangar 42 Relocation to Hangar 51 — Site Relocation from Hangar 42 to Hangar 51: The
Conlractor shall support the hangar relocation from Hangar 42 to Hangar 51, CNATRA, NAS Corpus Christi,
TX to include the relocation of all aircraft within the hangar, associated tools, support equipment, hazardous
material and hazardous waste streams. The relocation involves approximately 3| maintenance personnel,
farniture, phones, computers, and miscellaneous industrial equipment. The contractor shafl submit a Plan of
Action and Milestones (POA&M) for the hangar move in accordance with CDRL A007.

. CLIN 0056 T-34 Divestiture Slow Down: The contractor shall hold bi-weekly status meetings with the
Government. The contractor shall maintain sufficient personnel at Corpus Christi to support a slowdown in
CNATRA T-34 divestiture in accordance with the below revised divestiture schedule:

2015 | 15-Jan 0 28
15-Feb 0 28

15-Mar 0 28

15-Apr 6 28

15-May 6 22

15-Jun 1 16

15-Jul 0 15

15-Aug 9 i5

15-Sep T 6 6

15-Oct 0 0

CLIN 0258 and XX58

CLIN 0259 — Extensive In-Service Repairs added under contract mod P00023 with SLIN 0259AA for the T-6
Corrosion Remediation and Restoration at NAS Pensacola, FL and under contract mod P0003 1 with SLIN
0259AB for the T-6 Corrosion Remediation and Restoration at NAS Corpus Christi, TX,

SLINs 0245AU and 0245AV: Additional Descrintion

L. CTW-5 to support Lemoore with aircraft arriving 17 May 2017 - DI will be traveling 15 May and returning to
WF on 21 August 2017. Three aircraft will support Lemoore 17 May through 11 July; Two aircraft will support
Lemoore 12 July thru 21 Aug. The third aircraft will transfer from Lemoore to Fallon.

2. CTW-4 to support El Centro with aircraft (two aircraft) first arriving 19 May - 31 May (2); 12 June - 23 June.
(2); 06 July - 29 July (2); 08 Aug - 18 Aug - DI will be traveling 17 May and returning to WF on 21 August
2017

3. CTW-5 (One aireraft from Leinoore will transfer to Fallon) to support Fallon with aircraft first arriving 12
July 2017 - DI will be traveling 10 July and returning to WF on 15 August 2017,

CLIN 0256 and XX56
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CLIN 0256 — T-6 Tuta Qualification Academic and Simulator Training in accordance with paragraphs 5,1.1.8.2
and 8.0 of PWS dated 2 February 2017.CLIN 0236 was added under contract mod P00029 with SLIN
0256AA for NAS Whiting Field, FL, SLIN 256AB for NAS Pensacola, FL, and SLIN 0256AC for NAS Corpus

Christi, TX.

CLIN 0356 and SLINs 0356 AA through AC: T-6 Tum Quai Option for period 10/1/2017 - 9/30/2018
CLIN 0456 and SLINs 0456 AA through AC: T-6 Tum Qual Option for period 10/1/2018 - 9/30/2019,

CLIN 0363 and 0463

CLIN 0363 - 56-Day Cotrosion Plan for FY18 (1/1/2018-12/31/2018) added under Mod P00035 for NAS
Corpus Christi, TX, Pensacola and Whiting Field, FL,
OPTION CLIN 0463~ 56-Day Corrosion Plan for FY'19 (10/1/2018- 9/30/2019) added under Mod PO0035 for

NAS Corpus Christi, TX, Pensacola and Whiting Field, FL,

CLIN 0364 and 0464

CLIN 0364 - T 44 ADS-B Install (3/ 15/2018—3/31;’2019) added under Mod P00036 in accordance with PWS
paragraph 5.1.4.3.8.2 and sequential sub-paragraphs.

OPTION CLIN 0464 - T-44 ADS-B Install (3/15/2018-3/29/2019) added under Mod P00036 in accordance
with PWS paragraph 5.1.4,3.8.2 and sequential sub-paragraphs.

ORDER OF PRECEDENCE )
. For the purposes of FAR clause 52.215-8, “Order of Precedence - Uniform Contract Format,” any pottion of the

contractor’s proposal that is incorporated info the contract by reference shall be considered a “Specification;”
thus, the contractor’s proposal will have a lower precedence than the PWS, which is an “Attachment.”

C-4 TRANSITION ' '
The Contractor shall perfonn the TRANSITION {Phase-In/Phase-Out) requirements spec;f ed in Section 5.14.1

through 5.14.2 of the PWS. For Transition Phase-In, the Contractor shail be granfed access on a non-interference

basis during the Transition period to all sites, facilities, and non-proprietary technical docnments and will be
allowed to observe the incumbent in the performance of all required maintenance and support. A Transition
Phase-In period IAW Section 5.14.1 of the PWS shall commence after award, ou the first day of the following
monthand willhavea two month period of performance. The Full Performance Period shall commence
immediately following the Transition period. Responsibility for full performance in accordance with the PWS
will begin on the first day of the Full Performance Period. The Contractor shall comply with the Transition

Phase-Ouf procedures IAW Section
5.14.2 of the PWS no less than 51xty days before completion or termmatzon of this Contract

C-TXT-ECMRA REQUIRED ENTERPRISE-WIDE CONTRACTOR MANPOWER REPORTING

APPLICATION (ECMRA) INFORMATION (NOV 2017}

The contractor shall report coniractor labor hours (including subcontractor labor hours) required for
performance of services providcd under this contract for the [NAMED COMPONENT] via a secure data
collection site. Contracted services, excluded from reporting are based on Product Service Codes (PSCs) The
excluded PSCs are:

(1) W, Lease/Rental of Equipment;

{2) X, Lease/Rental of Facilities;

(3) Y, Construction of Structures and Facilities;

{4) D, Automatic Dala Processing and Telecommunications, IT and Telecom -
" Telecommunications Transmission (D304) and Internet (D322) ONLY.

{5) 8, Utilities ONLY;
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6V, Frelght and Shipping ONLY. i
The contractor is required to completely fill in all reqi.urcd data ﬁelds using the following web address
“https://www.ecmra.mil.”
Reporting inputs will be for the labor executed during the period of performance during each Govcrmnsnt
fiscal year (FY), which runs October ! through September 30. While inpuls may be reported any time during the
FY, all data shall be reported no later than October 31 of each calendar year. Contractors may direct questions fo

the help desk, linked at "https://www.ccmra.mil"

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was-added for CLIN 0364:
INSPECT AT INSPECTBY  ACCEPTAT ACCEPT BY

Destination . Government Destination Government

- The following Acceptance/Inspection Schedule was added for CLIN 0464
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY

Destination . Govemment Destination Government

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule for CLIN (364 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS . DODAAC/
. i CAGE

POP 01-MAR-2018 TO N/A NAVAL AIR SYSTEMS COMMAND NO0019
30-SEP-2018 HEADQUARTERS ‘

ROB REED

AIR 2.24.1,

BLD» 2272, SUITE 347

47123 BUSE ROAD

PATUXENT RIVER MD 20670

301 342-0315

FOB: Destination

The following Delivery Schedule for CLIN 0464 has been added:

DELIVERY DATE QUANTITY  SHIP TO ADDRESS DODAAC/
. CAGE |
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“HPOP 01-0OCT-2018 TO N/A, NAVAL AIR SYSTEMS COMMAND N00019
29-MAR-2019 HEADQUARTERS
.ROB REED
AJR 2.24.1,
BLD 2272, SUITE 347
47123 BUSE ROAD
"PATUXENT RIVER MD 20670
301 342-0315
FOB: Destination
SECTION ] - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS
The following have been modified:
SECTION .
DOCUMENT TYPE{DESCRIPTION {LAST REVISION
{IF OTHER THAN
INITIAL RFP
RELEASE)
Exhibit A CDRLs (16 September 2015) ‘ PO0010
’ CDRL A002 revised {26 November 2016) to include CLIN XX58 in Block P00022
A of the CDRL ,
CDRL AQ1R revised date 06/15/2017 P00030
CDRI. A055 revised to be RESERVED P00031
. CDRLs 08 13 15 21 30 37 39 48 53 revised dated 21 June 2017 PO0033
[Exhibit B RESERVED | :
Exhibit C OAWR Tracker ' _
Aftachiment.01 Perfotitiance wWork Staterment (EWS) (14 March'2018) P00036
Attachment 02 Exhibit A, Supplement 1 {CDRL Instruction)
Attachment 03 CDRL Supplement 2 DASR CDRIL A006 (27 April 2016) POO0L6
A ttachiment 04 ICDRL Supplement 3 Obsolescence Part Recommendation CORIL A020
A ttachiment 05 RESERVED . ‘
Attachment (6 (Quality Conirol Program Plan - Confractor- AWARD
|Attachment 07 CPARS Update Questionnaire (Sect L)
. jAttachment 08 Past Performance Questionnaire (Sect L)
Attachment 09 Performance Measurement Framework
iAttachment 10 RESERVED (COR Appointment Letiers)
Attachment 11 RESERVED
Attachmént 12 PWS Enclosure 1 Facilities ~ NAS WF
Attachment 13 PWS Enclosure 1 Facilities - Satellite Site NAS Oceana
Adttachment 14 PWS Enclosure 1 Facilities - Satellite Site NAS Lemoore
Attachment 15 IPWS Enclosure 1 Facilities — Satellite Site NAF El Centro
[Attachment 16 PWS Enclosure 1 Facilities - NASP
" {Attachment 17 PWS Enclosure I Facilities - NASCC (Hangar 513
Attachment 18 PWS Enclosure 1 Facilities - NASCC {Revised) P00024
A ttachment 19 PWS Enclosure 1 Facilities - Satellite Site Huntsville
Attachment 20 IPWS Enclosure 1 Facilities - FRC SE
Attachment 21 PWS Enclosure 1 Facilities — Satellite Site Ft Bragg
|Attachment 22 PWS Enclosure 1 Facilities — Satellite Site MCAS Miramar
Attachment 23 PWS Enclosure 2 — NAS WF IMRL POOO0S
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A ttachment 24 PWS Enclosurs 2 — NAS WF GFP PO000S ™
A ttachment 25 PWS Enclosure 2 .- NAS WF Govemment Furmnished Matenal dated-20 POO010O
April 2015
IAttachment 26 PWS Enclosure 2 - NASP GFP PO0OO0S
[Attachment 27 PWS Enciosure 2 -NASCC GFP PO000S
Attachment 28 PWS Enclosure 2 — NASCC Government Fumished Material PO000S
Aftachment 29 PWS Enclosure 2 — IMRL Supplement 4 CTW-5 T34
Attachment 30 PWS Enclosure 2 — IMRL Supplement 3 CTW-4
Attachment 31 PWS Enclosure 2 — IMRL Supplement 2 T-6A
Attachment 32 PWS Enclosure 2 - IMRL Supplement 1 T-6B
Attachment 33 PWS Enclosure 2 -- Satellite Site NAF El Centro GFP PO000S
Attachment 34 PWS Enclosure 2 — Satellite Site Fallon GFP PO000S
Attachment 35 PWS Enclosure 2 — Satellite Site Fort Bragg GFP P0000GS
lAttachment 36 PWS Enclosure 2 — Satellite Site Huntsville GFP IPO00OS
IAttachment 37 PWS Enclosure 2 — Satellite Site NAS Lemoore GFP PO0G0S
Attachment 38 IPWS Enclosure 2 — Satellite Site MCAS Miramar GFP PO0005
Attachment 39 PWS Enclosure 2 ~ Satellite Site NAS Oceana GFP PO000S
Attachment 40 IRESERVED
ftachiment 41 PWS Enclosure 4 - T-44C Corrosion Conirol Plan (1 Jan 2015) PO0004
Attachment 42 SERVED PO0004
 |Attachment 43 PWS Enclosure 4 PMAZ73 T-34C Corresion Control Plan (Change 7)
* lAttachment 44 PWS Enclosure 5 - ALSS Inventory T-6 NAS WF and NASCC
Attachment 45 PWS Enclosure 5 - ALSS Inventory T-6 NASP
Attachment 46 PWS Enclosure 5 — ALSS Inventory T-34/T-44 NASCC
Attachment 47 PWS Enclosure 5 — ALSS Inventory T-34 NAS WF
Attachment 48 PWS Enclosure 6~ T-6B MESM
Attachment 49 PWS Enclosure 6 — T-6A MESM
_jAttachment 50 PWS Enclosure 6 - T-44A/C MEL
iAttachment 51 "Ws Enclosure 6 — T-34 MEL : )
Attachment 52 P'WS Enclosure 7 On-Site {08) Component Repair List - T44
Attachment 53 PWS Enclosure 7 OS Comp Repair List - T34
Attachment 54 Enclosure 8 - General Paint Schemes 1
Aftachment 55 Enclosure 8 - T44 Paint Scheme
IAttachment 56 Enclosure 8 T-34 Oceana
Attachment 57 nclosure 8 T-34 Miramar
Attachment 58 [Enclosure 8 T-34 Lemoore
Attachment 59 [Enclosure 8 T-34 Hunisville
Attachment 60 Enclosure 8 T-34 Ft Bragg
IAttachment 6] Enclosure 8 T-34 El Centro
Attachment 62 Enclosure 8 T-34 CNATRA
Attachment 63 PWS Enclosure 3 - Applicable Documents (12 March 2015) P00004d, POB034
iAttachment 64 RESERVED
Attachment 65 IRESERVED
Attachment 66 IPWS Enclosure 11 Satellite Site FHs - T34 tAmendment G001
Attachment 67 PWS Encll2 T34 SIRG: 01-50-T34C-600-6-4.2
IAttachment 68 IPWS Encl12 T34 SIRG: 01-50-T34C-600-6-4.1
Attachment 69 PWS Encll12 T34 SIRG: 01-50-T34C-600-6-2
Attachment 70 PWS Encl12 T34 SIRG: 01-50-T34C-600-6-1
tAttachment 71 PWS Encll2 T34 SIRG: 01-50-T34C-600-6
Attachment 72 RESERVED 1
Attachment 73 RESERVED
Attachment 74 RESERVED
Attachment 75 RESERVED




NO00019-15-D3-0003
(perraut184676)
Page 12 of {3

Attachment 76 RESERVED P00004
Attachment 77 _ RESERVED 00004
Attachment 78 RESERVED P00004
Attachment 79 RESERVED PG0004
iAtiachment 80 RESERVED 200004
Attachment 81 RESERVED POD004
Attachment 82 PWS Encll4 T44C SIRG: 01-50-T44C-600-6-4.2 (16 November 2G15)  P(0013
[Attachment 83 PWS Encl 14 NAVAIR 01-50-T44C-600 6-3
Attachment 84 PWS Encl 14 T44C SIRG: 01-50T44C-600-6-4.1 (1 Jan 2015) F00004
Attachment 85 PWS Encl 14 T44C SIRG: 01-50-T44C-600-6-1 (1 Jan 2013)" 00004
Attachment 86 PWS Encl 14 T44C SIRG: 01-50-T44C-600-6 (16 November 2015) IPO0013
iAttachment 87 RESERVED -
[Attachment 88 RESERVED
Attachment 89 RESERVED
Attachment 90 PWS Encl 14 T44C SIRG: 01-50-T44C-600-6-2
IAttachment 91 PWS Appendix A Records and Logbooks

" |Attachment 92 |Appendix B - CDRLs List AWARD
Attachment 93 PWS Appendix C - Site Operating Hours
Attachment 94 RESERVED
Attachment 95 RESERVED
Attachment 96 - PWS Appendix F ~ Definitions
Attachrent 97 PWS Appendix G — Enclosure list
|Attachment 98 PWS Appendix H - Acronyms .
Attachment 99 {CBA T34 Whiting Field- CBA-2015-8064 (POOD10
Attachment 100 CBA Pensacola — CBA-2015-8062 PO0010
Attachment 101 . CBA Oceana- CBA-2015-8068 PO0O10
Attachment 102 ICBA Miramar — CBA-2015-8067 PO0010
Attachment 103 CBA Lemoore- CBA-2015-8066  PO0010
IAttachment 104 (CBA - El Centro- CBA-2015-8069 POOG10
Attachment 105 CBA Corpus Christi- CBA-2015-8061 PO0010
Attachment 106 [WD 15-5608 (Rev.-1) (El Centro) P00017
Attachment 107 (WD 05-2508 (Rev.-19) (Corpus Christi) PO0017
Attachment 108 . WD 05-2074 (Rev.-21) (Lemoore) PO00L7
Attachment 109 WD 15-4342 (Rev.-2) (Oceana) PO0017
Attachment 110 WD 05-3034 (Rev.-19) (Pensacola & WF) ; PON017
Attachment 111 (CBA MOAs ‘ _ Amendment 0001
Attachment 112 . RESERVED UPON AWARD (Manning)
Attachment 113 RESERVED UPON AWARD (Prige) )
Attachment 114 RESERVED UPON AWARD (Price-SubContractor)
Attachment 115 RESERVED '
Afttachment 116 RESERVED
Attachment 117 CBA 2014-7095 Huntsville 11 August 2014 P00
IAttachment 118 WD 05-2394 (Rev.-17) (Ft. Bragg) 00010
Attachment 119 CBA 2014-7094 Ft. Bragg 22 September 2014 ~ [P0O0GO1
Attachment 120 RESERVED ~

" |Attachment 121 IRESERVED
Attachment 122 RESERVED
Attachment 123 WL 05-2334 (Rev.-19) (Fallon) [PO0017 .
Attachment 124 CBA Fallon- CBA-2015-8065 PO0010
Attachment 125 RESERVED
Attachment 126 WD 05-2006 (Rev.-13) (Ft. Rucker)
Attachment 127 (WD 05-2116 {Rev.- 14){Jacksonville)
‘Aftachment 128 Encl 15 CNATRA Inst 4355
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Attachment 129 RESERVED S
Attachment 130 RESERVED
Attachment 131 Scheduled GFP List
Attachment 132 IRequisitioned GFP List

Attachment 133

INAVAIR (PMAZ273) 01-250-13-600-004-6 2 T-44 Jan 2013

A ttachment 134

INAVAIR (PMA273) 61-250-13-600-005-6 2 T-44 Jan 2013

lAttachment 135

INAVAIR (PMA273) 01-250-13-600-011-6 2 T-44 Jan 2013

Attachment 136

INAVAIR (PMA273) 01-250-13-600-16-6 2 T-44 Jan 2013

A ttachment 137

INAVAIR (PMA273) 01-250-19-600-300X T-44 Jan 2013

Attachment 138

NAVAIR (PMA273) T16-13-600-145-6 2 T-44 Jan 2013

Attachment 139

NAVAIR (PMA273) 01-250-13-600-004-6 2 T-44. Jan 20113

Attachment 140 INAVAIR (PMA273) 01-250-13-600-005-6 2 T-44 Jan 2013
Attachment 141 INAVAIR (PMA273) 01-250-13-600-011-6 2 T-44 Jan 2013
Attachment 142 INAVAIR (PMA273) 01~250 13-600-16-6 2 T-44 Jan 2013

Attachment 143

RESERVED

INAVAIR (PMA273) T16-13-600-145-6 2 T-44 Jan 2013

Attachment 144
Attachment 145 Small Business Subcontracting Plan-Revised to Incorporate Satellite Site  [P00013
Modification
Attachment 146 CBA NASP Pilots - CBA-2015-8070 P00010
Attachment 147 CBA NASCC Pilots - CBA-2015-8071 P00010
Aftachment 148 WD 15-5636 (Rev.-2) (Miramar) . [P00DI17
|Attachment 149 T-6 Tum Qualication Academic and Simulator Training PO0024
Attachment 150 IADS-B Out Modline Installation Schedule P00033
Attachment 151 TD AFC-XX ADS-B Out Draft 19 Jan 2017 F00033
iAttachment 152 T-6-AFC-60 WIRING MOD DRAFT 04 OCT 2016 00033
Attachment 153 TD AVC-XX ADS-B OUT DRAFT 19 JAN 2017 P00033
Attachment 154 Ready Service Locker {RSL) Specifications P00033
Attachment 155 WD 15-5608 (Rev.-4) (El Centro) . F00034
Attackment 156 WD 15-5612 (Rev.-3) (Lemoore) IP00034
[Attachment 157 WD 15-5636 (Rev.-5) (Miramar) [POD034
Attachment 158 (WD [5-4342 (Rev.-6) (Oceana) 00034
Attachment 159 WD 15-4562 (Rev.-3) (Pensacola & WF) 00034
Aftachment 160 WD 15-5598 (Rev.-4) (Fallon) PO0034
Attachment 161 WD 15-5226 (Rev.-3) {Corpus Christi) PO0034
Attachment 162 Bilateral Letter of Agreement Ref 25371-18.01 dated 18 Dec 2017 PO0035
Attachment 163 Technical Manual Scheduled Inspections Navy Model T-6A and T-6B PO0035
NAVAIR AI-T6AAA-6WC-3
[PO0G3S

Attachment 164

Joint Primary Aircraft Trainer System (JPATS) Model 3000 (T-6 A/BID)
Aircraft — Corrosion Prevention and Control Plan (CPCP) dated 6 Dec 2017

Kttachment 165

T44-ADSB:OUT Ihgfallation Schéduld

P00036

1. Contract prices are as established in Section B of the contract or as revised by issuance of a contract
-modification. No funds are obllgated at this tire, Funds will be obligated by issuance of separate

delivery orders,

2. Al} other contract terms and conditions remain unchanged.

(End of Summary of Changeé)




